DAILY WORK SCHEDULE

DAY: Sunday	DATE: 4/28/2024
Project 1:	7:00 PM_ Eckman_ SR 222 and SR 30 Lancaster, PA_ Pin barrier
Project 2:	6:30 PM_ Clearwater_ SR 1001 Lock Haven, Pa_ Repair Attenuator

NAME	START	TITLE	UNIT NO.	DESCRIPTION
Casey Ferguson	4:30 PM	Labor	42 / 375 CFM	Eckman 222_ Pin_ Foreman
Tradesmen Intern.	4:30 PM	Labor	42 / 375 CFM	Eckman 222_ Pin
Devin Meschach	4:30 PM	Labor	42 / 375 CFM	Eckman 222_ Pin
Alex Bruno	4:00 PM	Driver	91	Clearwater_ repair Attenuator
Adam Malinowski	4:00 PM	D/L	91	Clearwater_ repair Attenuator