

DAILY WORK SCHEDULE

DAY: Monday	DATE: 4/21/2024
Project 1:	8:00 AM_Lobar_ 700 Callowhill Rd, Perkasie PA 18944 _ Set 88 LF BDD 2' and 2 Attenuators
Project 2:	9:00 AM_ Morrissey_ Sr 33 NB, Wind Gap, Pa_ set Bifurcated, remove 20's
Project 3:	3:00 PM_ Pierson_ SR 81 SB off Ramp , Hazleton Pa_ Drill 2 attenuators
Project 4:	6:00 PM_ Kinsley_ SR 61 at Grand St , Hamburg Pa_ set 10,000 LF Steel Barrier and 8 Attenuators (Bring Clothes for week)
Project 5:	9:00 PM_ Eckman_ SR 222 and SR 30_ Lancaster, Pa_ Traffic Switch (Bring Clothes for week)

Peter Hall	5:00 AM	Driver	M316 D	Lobar_ Then Pierson
Jack Hildebrand	5:00 AM	Labor	43 / Keaser	Lobar_ Then Pierson
Rob Weber	5:00 AM	Driver	171 / F4813	Lobar
Alex Morgan	7:00 AM	Oper.	16 / G2	Morrissey
Adam Malinowski	7:00 AM	D/L	16	Morrissey
Dylan Piotrowski	7:00 AM	D / L	31	Morrissey
J. White	7:00 AM	Driver	Own	Morrissey_ Run loader Snydersville_ Haul 1 load to site
Jim Lee	7:15 AM	Driver	168 / F4811	Morrissey
Darin Tigie	7:30 AM	Driver	166 / F4521	Morrissey
Andrew Beaudry	7:45 AM	Driver	170 / F4814	Morrissey
Heather Lauridsen	7:15 AM	Driver	168 / F4811	Morrissey
Chad Marushock	8:00 AM	Driver	Own	Morrissey_ Start time ISS
Mike Kochmer	3:00 PM	Oper.	44 / G5	Kinsley
Dylan Kochmer	3:00 PM	Labor	44 / Keaser	Kinsley_ Set Crew
Caden Jennings	3:00 PM	Labor	44 / Keaser	Kinsley_ Set Crew
Tradesmen Intern.	3:00 PM	Labor	91 / Doosan	Kinsley_ Pin crew
Alex Bruno	3:00 PM	Driver	91 / Doosan	Kinsley_ Pin crew
Chris Peters	3:00 PM	Driver	167 / F4816	Kinsley
Don Smith	9:00 PM	Oper.	G1	Eckman
Casey Ferguson	5:45 PM	Labor	92 / Sul Pal	Eckman_Run the ground_ Pin_
Andrew Kasisky	5:45 PM	D / L	42 / Airman	Eckman_ Barrier
Devin Meshach	5:45 PM	Labor	92 / Sul pal	Eckman_ Learn from Casey_ Barrier / Pin
Tradesmen Intern.	9:00 PM	Labor	Own	Eckman
Chad Strickland	6:00 PM	Driver	172 / F4807	Eckman
Plummer	6:15 PM	Driver	Own	Eckman_ Start time ISS
ZenEx	6:30 PM	Driver	Own	Eckman_ Start time ISS